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Suburb Project Description Project Update Comments 

January/February 2019  

Project Update Comments 

Financial Year 2018/2019 

Local Government 

Area 

Fire breaks and trails Works have commenced on 

the Cove Street fire trail, 

Turramurra to bring it up to 

RFS Category 1 

Standard. Works are 

scheduled to be completed 

late March 

2019.  Investigation will 

continue to identify priority 

sites for 

maintenance/upgrading. 

Inspections will continue to 

identify more areas of APZ 

and Fire Trails which 

required 

maintenance/upgrading. 

Local Government 

Area 

Neighbourhood 

Centres Revitalisation 

Program 

No change. Preliminary layouts 

commenced. 

Killara Marian Street Theatre 

Building Renewal 

Councillors briefed on initial 

costings for three (3) re-

development Options. Report 

to be prepared for Council 

recommending one option for 

further planning and 

documentation. Preliminary 

feasibility complete. 

Site Investigation Report & 

initial costings for three (3) 

re-development Options is 

complete. Preliminary 

feasibility complete.  

Business case to be 

commissioned based on 

preferred option. 

St Ives St Ives Indoor Courts Council was partially 

successful in the Greater 

Sydney Sports Facility Fund, 

receiving $3.5 million of$5.0 

million. Statement of Intent 

with Department of 

Education signed. 

Negotiations continuing with 

School Infrastructure NSW. 

Gordon Tulkiyan Building – 

Capital Improvement 

Remediation works due to be 

completed by end of March 

2019 

85% of mould removal is 

complete. 

East Lindfield East Lindfield 

Community Hall - 

Remedial Works 

Community consultation is 

complete. Council report 

drafted for 26 March 2019. 

Community consultation is 

complete. Council report 

drafted for 26 March 2019. 

St Ives St Ives Cultural and 

Environmental 

Education Centre 

Councillors briefed on 

preferred location and 

funding shortfall. Report to 

be prepared for Council on 

preferred location and 

possible staging of works. 

Councillors briefed on 

preferred location and 

funding shortfall. 

Local Government 

Area 

Drainage 1. Council drainage network - 

Preferred tenderers identified 

and report submitted for 

Council Meeting on 26th 

February. List of Stormwater 

network to be CCTV'd 

already identified and 

compiled. 

2. Gordon Recreation - 

Proposed solution has been 

identified, quotation being 

finalised by contractors 

currently. 

1. Council drainage network - 

Preferred tenderers identified 

and report submitted for 

Council Meeting on 26th 

February. List of Stormwater 

network to be CCTV'd 

already identified and 

compiled.   

2. Gordon Recreation - 

Proposed solution has been 

identified, quotation being 

finalised by contractors 

currently. 
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3. 41 Arnold - Construction 

complete. 

4. 77 Roseville Avenue - 

Construction Complete. 

5. 65 Arnold blocked pipe 

and pit - Final estimate being 

compiled with works to 

commence in March" 

3. 41 Arnold - Construction 

complete. 

4. 77 Roseville Avenue - 

Construction Complete. 

 5. 65 Arnold blocked pipe 

and pit - Final estimate being 

compiled with works to 

commence in March. 

Local Government 

Area 

Drainage Final design reviewed and 

sent back to designer to 

produce 'for construction' 

drawings for provision to 

contractors. 

Final design reviewed and 

sent back to designer to 

produce 'for construction' 

drawings for provision to 

contractors. 

St Ives St Ives Showground 

Main Car Park 

Upgrade 

Preliminary design 

commenced - project linked 

to regional playground - no 

change 

Preliminary design 

commenced - project linked 

to regional playground - no 

change 

Turramurra Howson Oval carpark 

upgrade 

Scheduled for completion in 

April. No Change 

Scheduled for completion in 

April. 

Wahroonga Wahroonga Park- New 

Accessible Parking 

New project per adopted 

landscape masterplan - full 

scope of works to be 

determined - no change 

New project per adopted 

landscape masterplan - full 

scope of works to be 

determined - no change 

Local Government 

Area 

Footpath  Total footpaths reconstructed: 

January = 9  

February = 10 

Total square metres of 

footpaths reconstructed: 

January = 293m2    February 

= 330m2    

Total footpaths reconstructed 

= 62 

Total square metres of 

footpaths 

 reconstructed = 4801m
2
 

Local Government 

Area 

Footpath   Three (3) Projects 

constructed, Four (4) designs 

completed and handed to 

projects, two (2) designs in 

progress. 

Minor Works - Five (5) 

projects constructed, four (4) 

designs completed awaiting 

delivery, two (2) designs in 

progress. 

Lindfield Lindfield Library Site DA is undergoing assessment. 

Submission period closed 

mid-February. 

DA is undergoing assessment. 

Submission period closed 

mid-February. 

Roseville Rezoning of 47 

Warrane Road, 

Roseville Chase 

(former East Roseville 

Bowling Club) 

No change. Planning Proposal submitted 

to Department for Gateway 

Determination 2 October 

2018. 

Gordon Reclass and Rezoning - 

4 Pennant Avenue, 

Gordon (former 

Gordon Bowling Club) 

No change. Planning Proposal submitted 

to Department for Gateway 

Determination 2 October 

2018. 

St Ives Putarri Reserve 

Upgrade 

No change. Concept design adopted, 

preliminary design 

development commenced. 

St Ives St Ives Showground 

Landscape Masterplan 

- Phase 1 

Tender closed 12-02-2019. 

Tender Evaluation taking 

place. 

Playground design - tender 

advertised, evaluation in 

progress, will submit 

recommendation to Council. 

St Ives Koola Park Upgrade 

Stage 4 - carparks and 

Work has commenced. Work has commenced. 
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surrounds 

St Ives St Ives Village Green 

New Recreation 

Precinct 

Design and tender 

documentation progressing. 

Design and tender 

documentation progressing. 

St Ives St Ives Showground 

Upgrade Works 

Design complete, 

Environmental approval 

received - Tender package 

being prepared. 

Community consultation for 

playground and associated 

works complete. Design 

complete. Preparation of 

tender documents in progress 

St Ives St Ives VG & William 

Cowan Oval 

Implementation of 

Masterplan 

Consultants appointed for 

high priority New Recreation 

Precinct project. Balance of 

funds to be used for 

landscape masterplan 

implementation with full 

scope of works to be 

determined, expenditure 

likely 2020-21. - No Change 

Consultants appointed for 

high priority New Recreation 

Precinct project. Balance of 

funds to be used for 

landscape masterplan 

implementation with full 

scope of works to be 

determined, expenditure 

likely 2020-21. - No Change 

Pymble Robert Pymble Park 

Masterplan 

Preliminary Draft Landscape 

Masterplan prepared. No 

change. 

Preliminary Draft Landscape 

Masterplan prepared. No 

change. 

Gordon Gordon Recreation 

Ground Masterplan 

Preliminary Draft Landscape 

Masterplan prepared. No 

change. 

Preliminary Draft Landscape 

Masterplan prepared. No 

change. 

Killara Killara Park Accessible 

Toilet Block 

Preliminary designs and 

budgets prepared. 

Architect engaged to prepare 

concept and detailed design. 

Turramurra Construction of newly 

acquired park at Duff 

Street & Allan 

Contract awarded – Works to 

commence. 

Commencement date to be 

confirmed with contractor. 

Completion date to be 

confirmed. 

St Ives Hassall Park 

Implementation of 

Master Plan 

No change New project - full scope of 

masterplan works to be 

determined. 

Turramurra Irish Town Grove 

Playground Landscape 

Works 

No change Community consultation 

finalised - Detail Design 

commenced 

Roseville Roseville Park 

Implementation of 

Landscape Masterplan 

Draft documentation being 

reviewed. 

Stage 1 priority works - 

Tennis Pavilion design 

documentation underway. 

Roseville Park Upgrade - 

Roseville park  

Preliminary Draft Landscape 

Masterplan prepared. No 

change. 

Roseville Park upgrade works 

to compliment the new 

Tennis Pavilion and balance 

of masterplan works.   

Lindfield Lindfield Soldiers 

Memorial Park 

Playground Upgrade 

Design complete, 

Environmental approval 

received – Tender package 

being prepared. 

Design complete, preparation 

of tender documents in 

progress. 

Wahroonga Morona Ave Reserve 

Playgound upgrade 

Works commenced. Works 

progressing. 

Morona Ave Reserve 

Playground upgrade 

St Ives St Ives SG Regional 

Playground & 

Accessible Toilet - 

Stage 2 

Tender closed, Tender 

Evaluation taking  place. 

Tender documents are being 

evaluated prior to reporting 

recommendations to Council. 

St Ives St Ives Village Green 

New Playground & 

Landscaping 

Consultants appointed, design 

and tender documents in 

progress. 

Consultants appointed, - 

project documentation in 

progress.  
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Gordon Gordon Recreation 

Ground Playground 

Upgrade 

Drainage work is currently 

being planned. 

Preparation of design 

development and construction 

documents is in progress. 

St Ives St Ives Village Green 

amenities upgrade and 

extension 

Revised plans and estimates 

are being prepared. 

Architect appointed, concept 

plans prepared and design 

development underway.  

Gordon New Street - 32 

Dumaresq to Moree 

Street 

Dumaresq Street end has 

reached practical completion. 

Moree Street end has 

submitted tenders under 

review Expected 

commencement end March. 

New street development has 

50% works completed with 

total works to be completed 

by July 2019. 

Local Government 

Area 

Roads Maintenance 

(Block Grant) 

Planning has commenced. No 

change 

Planning has commenced . 

No change 

Lindfield Queen Elizabeth 

Reserve Tennis Courts 

Fencing Replacement 

Works have commenced. Queen Elizabeth Reserve 

Tennis Courts Fencing 

Replacement 

East Lindfield Lindfield Soldiers 

Memorial Park - 

Upgrade of Cricket 

Nets 

Artificial turf has been laid 

with fencing to be installed in 

March. 

Lindfield Soldiers Memorial 

Park - Upgrade of Cricket 

Nets. Works expected to be 

completed by the end of 

March 2019. 

West Pymble Norman Griffiths Oval 

Upgrade 

Stakeholder consultation held 

with sports club on feasibility 

and high cost of proposed 

synthetic upgrade within 

flood basin. Project on hold 

pending outcome of 

investigation on alternative 

synthetic field site at Mimosa 

Oval. 

Norman Griffiths Oval Flood 

Study reported to Flood Risk 

Management Committee on 

18 September 2018. 

Preliminary stakeholder 

consultation held with 

sporting club. Alternative site 

for synthetic field is being 

investigated. 

St Ives St Ives Showground 

Main Arena 

Sportsfield Expansion 

No change. New project. Full scope of 

works yet to be determined. 

Local Government 

Area 

Town Centre & Urban 

Design - Planning 

Study Updates 

Background studies for 

Lindfield and Turramurra 

Local Centres are in final 

draft stage. Consultants have 

been engaged for St Ives local 

centre with Stage 1 reports 

due end of December 2018. 

Gordon not commenced on 

consideration of Major 

Project Steering Committee. 

Ongoing studies for local 

centres masterplanning. 

Background studies for 

Lindfield and Turramurra 

Local Centres are in final 

draft stage. Consultants have 

been engaged for St Ives local 

centre with Stage 1 report 

submitted as the basis for an 

internal workshop. Gordon 

not commenced on 

consideration of Major 

Project Steering Committee. 

Gordon St Johns Avenue - 

Project Management 

Project brief being developed. This project forms part of a 

broader study for the Gordon 

Local Centre Plan. This work 

has commenced with 

preparation of project briefs. 

Turramurra Streetscape Works 

Eastern Rd (West Side, 

Rohini St-Olive Lane 

Project brief being developed. This work forms part of a 

broader planning study for 

Turramurra Local Centre. 

Work has commenced 
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including updating traffic 

counts. 

Lindfield Lindfield Village 

Green - Design Stage 

Preliminary documentation is 

ready but final sign off on CC 

is not possible without some 

‘for construction’ drawings. 

The revised programme runs 

tender documentation in 

parallel while waiting for CC 

so as to not affect overall 

programme. Negotiations 

with TfNSW are ongoing. 

Preliminary documentation is 

ready but final sign off on CC 

is not possible without some 

“for construction” drawings. 

Negotiations with TfNSW are 

ongoing. Tender 

documentation being 

prepared. 

Gordon Gordon Civic Hub - 

Project Management 

Councillors briefed on project 

status at workshop. 

MPSC recommended that 

roles and decisions for both 

planning and property 

development functions be 

resolved prior to re-

establishing the project. 

Lindfield Lindfield Village 

Green - Project 

Management 

No change. Tender and award for 

Detailed Design consultancy 

has been completed and is 

now underway. Negotiations 

with TfNSW are ongoing.  

Lindfield Lindfield Village 

Green - Construction 

No change. Detailed design for 

documentation to tender for 

construction has commenced. 

Tender for construction is 

expected in May 2019 

pending conclusion of 

negotiations with TfNSW. 

Lindfield Lindfield Community 

Hub - Project 

Management 

A strong response was 

received from the 

marketplace to the invitation 

to submit an expression of 

interest for the Lindfield 

Village Hub project with 18 

responses received, Staff and 

consultants are evaluating the 

submissions, and propose to 

take a report to Council in 

December 2018, 

recommending a Tender 

shortlist. 

EOIs evaluated and shortlist 

of proposed tenderers being 

prepared. 

Turramurra Turramurra 

Community Hub - 

Project Management 

Proceeding to prepare the 

detailed business case as 

planned. Further engagement 

with legal advisers pending 

legal panel establishment.  

Proceeding to prepare the 

detailed business case as 

planned. 

Local Government 

Area 

Street Signage Audit Preparation of tender 

documents complete. 

Advertising commencing 

5/3/2019. 

Tender documents to be 

advertised followed by 

evaluation with 

recommendations to 

presented to Council. 

Turramurra Stormwater harvesting 

and reuse project - 

Kent Oval 

No change.  Carry forward for 

Bannockburn Oval 

stormwater harvesting 
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project. 

 


