
Dept Category Program Project Description Suburb Project Phase Current Project Stage 
Commencement Date

Proposed  Project 
Stage Completion Date

Project Update Comments 

Strategy Cat 3 (.>$1m) Capital Building Works St Ives Indoor Courts St Ives M5 - Construction May-23 Sep-23 Delivery by others. Construction of the new sports facility has begun. Issues with wet weather and latent 
conditions have been encountered which may impact timeline.

Strategy Cat 3 (.>$1m) Community Partnerships St Ives Cultural and Environmental Education Centre St Ives Design Documentation Jun-23 Oct-23 Design documentation in preparation for tendering for construction is complete. Tender documentation is 
expected to commence in the first quarter of 2024.

Strategy Cat 2 ($501k- 
$1m)

District Parks Preparation of Master plan for The Glade Wahroonga M2 - Concept 2022 Dec-23

Project has been delayed due to Council deferral of consideration of draft master plan. Draft master plan 
reported to Council OMC June 2022 and deferred for a site inspection . Draft Master plan exhibited and 
reported back to Council for adoption OMC Sept 2022. Council deferred for site inspection. Site inspection 
held and draft master plan reported back to Council for adoption OMC Nov 22. Council deferred for 
additional site inspection which was held on 28 March 2023. Final masterplan reported back to Council OMC 
June 2023. Deferred for a Councillor briefing which was held on 17 July 2023. Draft Master plan to be 
reported back to Council at OMC March 2024.

Strategy Cat 3 (.>$1m) Land Sales Lindfield Library Site Lindfield Design Documentation Sep-22 Dec-23 Work on the Sydney Trains deferred commencement conditions has progressed. Submission being prepared 
in relation to clearance of conditions prerequisite.

Strategy Cat 1 ($250k-
500k)

Land Sales Rezoning of 47 Warrane Road, Roseville Chase (former East 
Roseville Bowling Club)

Roseville Disposal 2015 Dec-23

Site Specific DCP adopted. OMC November 22 Council halted divestment and resolved combination of open 
space and R3 townhouses. Staff have prepared land use options, in accordance with Council resolution, 
reported to October 2023 OMC. Deferred. Reported back December 2023. Deferred at  OMC DEC 23- until 
more information on the implications of  the NSW  state government- new housing policies.

Strategy Cat 1 ($250k-
500k)

Land Sales Reclass and Rezoning - 4 Pennant Avenue, Gordon (former 
Gordon Bowling Club)

Gordon Concept Development 2015 2023
Staff have prepared land use options, in accordance with Council resolution. Reported to October 2023 OMC 
& deferred. Reported back December 2023 and deferred until implications of NSW Govt Housing Policies can 
be assessed. 

Operations Cat 3 (.>$1m) Open Space Acquisition Bedes Forest Upgrade St Ives M3 - Documentation 2021 Aug-24 Design Services RFQ contract awarded. Expected completion of design services July/August 2024.

Strategy Cat 3 (.>$1m) Sports Fields Warrimoo Sports Ground Upgrade Warrimoo
Monitoring and Data 
collection

Dec-21 2023
Hydrological monitoring of the coastal upland swamp is an ongoing project. This sportsfield upgrade is 
dependent on asset sales.

Strategy
Cat 2 ($501k- 
$1m)

Town Centre & Urban Design Town Centre & Urban Design - Planning Study Updates Local Government Area Concept Development Ongoing Ongoing
Local Housing  Strategy  Implementation  via review and reporting of planning proposals as per Council's 
adopted position on the LHS.

Strategy Cat 3 (.>$1m) Traffic and transport
New traffic at signals intersection of Pacific Highway and 
Strickland Ave and modifications to traffic signals at 
intersection of Pacific Highway and Balfour St/Havilah Road

Lindfield Concept Development Sep-22 Jun-24

Transport for NSW is still assessing the concept design for the new traffic signals at the intersection of Pacific 
Highway and Strickland Ave. Awaiting updates from Transport for NSW
Transport for NSW has given "Approval In Principle" to the proposed modifications to the existing traffic 
signals on Pacific Highway at Balfour St/Havilah Road, and any further progress on this is reliant in part to the 
related project of new traffic signals at Pacific Highway/Strickland Avenue.

Strategy Cat 2 ($501k- 
$1m)

Water Sensitive Urban Design 
(WSUD)

Stormwater harvesting and reusing Project Local Government Area Concept development 
and Construction

2021 Jun-24

This includes construction of harvesting components through ongoing sportsfield upgrade projects (please 
note this includes projects reports separately):
The Roseville Oval upgrade water harvesting works have commenced - due to wet weather delays and 
wicket delays at Lindfield Soldiers Memorial, the project has been pushed back.  
Adoption of the Glade draft Masterplan that includes stormwater harvesting, was deferred at the June 2023 
council meeting and investigations are being made for a stormwater harvesting re-use system at Primula 
oval.

Operations Cat 3 (.>$1m) Local Centre Streetscape 
Improvements

Streetscape improvements to Lindfield Avenue and Tryon Road 
Precinct.

Lindfield M3 - Documentation 2020 Jun-24 Design documentation progressing. 60% package of works received and internal consultation undertaken. 

Operations Cat 3 (.>$1m) Local Centre Streetscape 
Improvements

Streetscape Improvements to Pacific Highway, Fitzsimons Lane 
and adjoining streets (north of McIntyre Street) 

Gordon M3 - Documentation 2021 Jun-24 Design documentation progressing. 60% package of works expected mid March 2024. 

Operations
Cat 1 ($250k-
500k)

Open Space & Recreational 
Assets

Eldinhope Green - Local Playground Upgrade Wahroonga M4 - Procurement 19/07/2023 Feb-24
Tender reported to November 23 OMC. Contract being finalised for award. Construction expected to 
commence March/April 24. 

Operations Cat 1 ($250k-
500k)

Building Works & Maintenance The Glade Oval Amenities Block Wahroonga M5 - Construction 1/10/2023 Feb-24 Installation of building delayed with works set to commence mid February 2024. Installation expected to 
take 2 weeks. 

Operations Cat 2 ($501k-
$1m)

Open Space/Recreational Assets Ibbitson Park Upgrade Lindfield M2 - Concept 1/07/2023 Apr-24  Concept to be released to community in March/April 24. 

Operations Cat 2 ($501k- 
$1m)

Parks Development Robert Pymble Park - Stage 2 MP implementation works - 
Undergrounding of Electrical lines

Pymble M2 - Concept 1/07/2023 Apr-24  RFQ package to be released Feb 24.

Operations Cat 2 ($501k- 
$1m)

Sportsfields Roseville Park Oval Reconstruction Roseville M5 - Construction 14/08/2023 Mar-24 Construction work is progressing well. Oval scheduled to open at end of March 24. 
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Operations Cat 1 ($250k-
500k)

Town Centre Streetscape East Turramurra - Neighbourhood Centre Upgrade Turramurra M2 - Concept 1/07/2023 Apr-24 Community feedback to concept plan has led to a re-scoping of the project. Concept plan being reworked to 
be re-released March/April 24. 

Operations Cat 1 ($250k-
500k)

Traffic Facilities Telegraph Road Safety Upgrade Pymble M3 - Documentation 1/06/2023 Apr-24 Scope of works amended and variation sought and received from TfNSW. Design being finalised.

Operations
Cat 2 ($501k- 
$1m) Traffic Facilities Installation of Traffic Calming Infrastructure Various M5 - Construction 1/07/2023 Jun-24

Various TfNSW grant funded traffic calming devices are currently being designed and installed – Bangalla St 
Wombat Crossing, Lady Game Drive Wombat Crossing, Rosedale Rd Wombat Crossing, Cleveland St/Water St 
Wombat Crossing, Culworth Ave Wombat Crossing, Hunter Ave Wombat Crossing and Eastern Rd/Tennyson 
Ave Wombat Crossing and Fox Valley Rd Wombat Crossing.
TfNSW funded High Pedestrian Activity HPAA Lindfield Project - Wombat crossings at Milray St,  Tryon Rd and 
Linfield Ave are currently being designed.
Council funded project - Two Angled Slow Points were constructed in Park Avenue, Roseville during 1Q of 
Fy23/24.

Operations
Cat 1 ($250k-
500k) Sports Courts Sports Courts Redevelopment Program Various M5 - Construction 14/08/2023 Jan-24

Construction works are complete at Lofberg Netball Courts. Resurface. Line marking and fencing. Canoon 
Courts, new drop-in netball posts have been installed on multi courts. Allan Small Tennis Courts 3 & 4, new 
synthetic grass surfacing has been installed. Construction work at Richmond Park Tennis Courts is 
progressing well and scheduled for completion by end of March 2024. Courts needed to be reconstructed.

Operations Cat 3 (.>$1m) Footpaths Construction of New Footpaths Various M5 - Construction 8/08/2023 Jun-24 The footpath programs continues to be delivered with a number of projects either underway or completed 
in the quarter. 

Operations Cat 2 ($501k-
$1m)

Sportsfields New Club House including amenity facilities at Bannockburn 
Oval

Pymble M2 - Concept 1/07/2023 Mar-24  Design works ongoing, Conceptual plans expected end of February 24

Operations Cat 2 ($501k- 
$1m)

Building Works & Maintenance Refurbishment of Pymble Town Hall. Pymble M5 - Construction 1/08/2023 Apr-24 Construction works underway. Completion date revised to April 24. 

Operations Cat 2 ($501k- 
$1m)

Roads Renewal Program Resurfacing Council Roads Various M5 - Construction 10/07/2023 Jun-24

The Roads Program has continued to be delivered with a number of projects being completed during the 
quarter, including: Reading Avenue, East Killara (Koola Ave to Warrington Ave); Reading Lane, East Killara 
(Reading Ave to Car Park); Abington Road, Roseville (Longford St to Eton St); Newhaven Place, St Ives (Link Rd 
to Cul-de-sac); Alana Place, St Ives Chase (Warrimoo Ave to Cul-de-sac); Tryon Place. West Pymble (Pacific 

Operations Cat 1 ($250k-
500k)

Open Space & Recreational 
Assets

Sequoia Close - Playspace Upgrade Wahroonga M2 - Concept 19/09/2021 Apr-24 Currently redesigning the scope to address environmental impacts.
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Operations
Cat 1 ($250k-
500k)

Open Space & Recreational 
Assets Lorraine Taylor Reserve - Playspace Upgrade St Ives M4 - Procurement 19/09/2021 Jun-24 Design work complete project to be tendered in Feb/Mar 24. 

Operations
Cat 2 ($501k- 
$1m) Parks Development Koola Park Upgrade Stage 4 - carparks and surrounds East Killara M5 - Construction 19/09/2022 Feb-24

Majority of civil works complete, some minor works still required in the rain-garden. All works expected to 
be completed by end of February 24.

Operations
Cat 2 ($501k- 
$1m) Parks Development

St Ives Showground Upgrade Works - Stage 1, Main Carpark 
Upgrade St Ives M3 - Documentation 17/06/2022 Feb-24 Design consultant has indicated tender package will be provided by end of February 24. 

Operations
Cat 2 ($501k- 
$1m)

Parks Development
Gordon Recreation Ground Masterplan - Stage 2 - Tennis 
Pavilion and Gateway Structure Upgrade

Gordon M6 - Completed 1/12/2023 All works complete.

Operations Cat 1 ($250k-
500k)

Parks Development Killara Park Accessible Toilet Block Killara M3 - Documentation 1/07/2021 Apr-24
Internal resourcing has led to delays in finalising the design package due to other higher priorities. Works 
ongoing with the package to be finalised following feedback from Structural Engineer.

Operations Cat 3 (.>$1m) Parks Development Hassall Park - Stage 1 - Implementation of Masterplan St Ives M4 - Procurement 30/03/2022 Feb-24
Tender reported to November 23 OMC. Contract being finalised for award. Construction expected to 
commence March/April 24. 

Operations Cat 1 ($250k-
500k)

Public Toilets Auluba Oval Amenities Renewal Turramurra M3 - Documentation 1/06/2022 Feb-24
Design package for internal modifications largely complete. Works to the front awning to be undertaken first 
in February/March 2024. 

Operations Cat 3 (.>$1m) Sports fields Norman Griffiths Oval Upgrade West Pymble M5 - Construction 30/03/2022 Jun-24
Contaminated soil now removed from site. Construction works ongoing. Program has been delayed with 
completion now expected for June 24.

Civic Cat 3 (.>$1m) Town Centre & Urban Design Lindfield Village Hub Lindfield Procurement Jun-18 Dec-23 Procurement of Development Partner is ongoing as resolved by Council at OMC November 2021. 

Operations
Cat 2 ($501k- 
$1m) Capital Building Works KFAC 50M Pool Refurbishment West Pymble M6 - Completed Dec-23 All work has been completed with the pool re-opening early December 2023.
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CHART KEY
Project Stage Overview

M1 - Initiation
Project is passed to Operations to commence. There may be a lag time between M1 and M2 as the project is 
bought into the current programme of works for teams within operations.

M2 - Concept Project is assigned to an appropriate office to begin site analysis, planning, undertake internal/external 
consultation tasks leading to the development of a finalised concept plan

M3 - Documentation

Following approval of Concept plan which for most projects above $250,000 would include public exhibition 
the project is moved into the documentation phase. This phase includes additional internal 
consultation/external notification and the gathering of any applicable approvals required to undertake the 
works.

M4 - Procurement
Project is handed to the projects delivery team to undertake the procurement of the works through Council's 
Minor Works Schedule, an RFQ process or via an open tender.

M5 - Construction
Following appointment of a contractor works are scheduled for construction. The date supplied is the date 
the contract was awarded as opposed to the date works began on site. This stage is complete at handover 
back to the relevant Assets team within Council.

M6 - Completed
The Project is then capitalised against new or upgraded assets and completed. There are usually still defects 
liability periods associated with projects still in place.
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